COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/06/2007

ESTIMATE SUMMARY 11:06:45
CONTID: C14598 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 14598-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 118.%! DAYS TIME ALLOW: 380 WORK DAYS
I-25, 5th St. to Meadows PERCENT TIME: 31.18 ORIG TIME ALLOW: 380 WORK DAYS
PROJECT NO: C 0252-367
I-25, 5th St. to Meadows
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 03/05/2007 DATE TIME STARTED 08/14/2006
P. O. BOX 4356 DATE LET 07/13/2006 DATE WORK BEGAN
DATE AWARDED 08/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 08/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 19,999,026.39 PARTICIPATING $ 38,726.76 $ 0.00
AWARD PROJECT AMT: $ 18,926,154.14 NON-PARTICIPATING 4,266,018.12 826,826.40
PERCENT COMPLETE: 21.52% TOTAL EARNINGS 4,304,744.88 826,826.40
FUNDS AVAILABLE: $ 15,694,281.51 STOCKPILED MATERIALS 10,299.80 0.00
GROSS EARNINGS 4,315,044.68 826,826.40
TOTAL CLAIMS: $ 0.00 RETATNAGE -117,892.35 -24,804.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,197,152.33 802,021.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,197,152.33 802,021.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 802,021.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14598-BID ESTIMATE RUN 03/06/2007
PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 0.600
L S 0.000 0.00
75,000.00000 0.600 45,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 50.000 14.000
EACH 15.000 15,223.35
1,014.89000 29.000 29,431.81
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000
L S 1.000 39,271.47
39,271.47000 1.000 39,271.47
0020 202-00035 *REMOVAL OF PIPE 2,633.000 16.000
LF 1,000.000 14,130.00
14.13000 1,016.000 14,356.08
0025 202-00090 *REMOVAL OF DELINEATOR 275.000 179.000
EACH 41.000 652.31
15.91000 220.000 3,500.20
0030 202-00200 *REMOVAL OF SIDEWALK 79.000 0.000
SY 0.000 0.00
5.64000 0.000 0.00
0035 202-00203 *REMOVAL OF CURB AND GUTTER 743.000 0.000
LF 0.000 0.00
3.27000 0.000 0.00
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT 76,171.000 111.000
SY 36,902.000 225,840.24
6.12000 37,013.000 226,519.56
0045 202-00220 *REMOVAL OF ASPHALT MAT 60,509.000 5,733.000
SY 18,238.000 43,224.06
2.37000 23,971.000 56,811.27
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,378.000 0.000
SY 1,176.000 6,009.36
5.11000 1,176.000 6,009.36
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 46,775.000 14,311.000
SF 719.000 618.34
0.86000 15,030.000 12,925.80
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PCN: 14598-BID ESTIMATE RUN 03/06/2007
PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 15.000
EACH 0.000 0.00
213.07000 15.000 3,196.05
0065 202-00750 *REMOVAL OF LUMINAIRE 20.000 15.000
EACH 0.000 0.00
70.82000 15.000 1,062.30
0070 202-00810 *REMOVAL OF GROUND SIGN 41.000 41.000
EACH 0.000 0.00
120.22000 41.000 4,929.02
0075 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
127.23000 1.000 127.23
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
757.91000 0.000 0.00
0085 202-01000 *REMOVAL OF FENCE 4,225.000 3,298.000
LF 0.000 0.00
1.15000 3,298.000 3,792.70
0090 202-01030 REMOVAL OF ROAD CLOSURE GATE 2.000 0.000
EACH 0.000 0.00
608.76000 0.000 0.00
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 31,179.000 14,766.000
LF 7,834.000 6,893.92
0.88000 22,600.000 19,888.00
0100 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,322.000 1,322.000
LF 0.000 0.00
5.15000 1,322.000 6,808.30
0105 202-01300 *REMOVAL OF END ANCHORAGE 52.000 6.000
EACH 9.000 1,019.70
113.30000 15.000 1,699.50
0110 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 213,210.000 55,000.000
cy 10,909.000 70,908.50

6.50000 65,909.000 428,408.50
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PCN: 14598-BID ESTIMATE RUN 03/06/2007
PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 *MUCK EXCAVATION 33,100.000 1,964.000
cy 978.000 4,762.86
4.87000 2,942.000 14,327.54
0120 203-01100 *PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
111.29000 0.000 0.00
0125 203-01500 *BLADING 100.000 16.000
HOUR 2.000 224.94
112.47000 18.000 2,024.46
0130 203-01510 *BACKHOE 20.000 8.500
HOUR 0.000 0.00
110.68000 8.500 940.78
0135 203-01550 *DOZING 100.000 13.000
HOUR 0.000 0.00
123.77000 13.000 1,609.01
0140 203-01590 *FRONT END LOADER (RUBBER TIRE) 100.000 5.500
HOUR 0.000 0.00
117.82000 5.500 648.01
0145 203-01597 *POTHOLING 101.500 53.750
HOUR 47.750 11,232.23
235.23000 101.500 23,875.85
0150 206-00000 *STRUCTURE EXCAVATION 4,947.000 0.000
cYy 1,647.000 12,418.38
7.54000 1,647.000 12,418.38
0155 208-00002 *EROSION LOG (12 INCH) 3,117.000 392.000
LF 20.000 92.60
4.63000 412.000 1,907.56
0160 208-00011 *EROSION BALES (WEED FREE) 805.000 258.000
EACH 26.000 297.44
11.44000 284.000 3,248.96
0165 208-00020 *SILT FENCE 6,017.000 4,971.000
LF 1,046.000 1,140.14
1.09000 6,017.000 6,558.53
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PCN: 14598-BID ESTIMATE RUN 03/06/2007
PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00040 *CHECK DAM 9.000 0.000
EACH 0.000 0.00
83.20000 0.000 0.00
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 0.000 0.00
1,626.81000 1.000 1,626.81
0180 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000
EACH 0.000 0.00
2,711.35000 5.000 13,556.75
0185 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.150
LS 0.000 0.00
8,134.05000 0.150 1,220.11
0190 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.400
LS 0.000 0.00
15,000.00000 0.400 6,000.00
0195 210-00815 *RESET SIGN PANEL 22.000 11.500
EACH 0.000 0.00
149.43000 11.500 1,718.45
0200 210-00820 RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
2,579.30000 0.000 0.00
0205 210-01130 *RESET GUARDRAIL TYPE 3 1,834.000 300.000
LF 1,475.000 7,965.00
5.40000 1,775.000 9,585.00
0210 210-01200 *RESET END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
360.50000 2.000 721.00
0215 212-00006 *SEEDING (NATIVE) 45.000 0.000
ACRE 0.000 0.00
268.31000 0.000 0.00
0220 212-00032 *SOIL CONDITIONING 45.000 0.000
ACRE 0.000 0.00

1,929.14000 0.000 0.00
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PCN: 14598-BID ESTIMATE RUN 03/06/2007
PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00002 *MULCHING (WEED FREE HAY) 60.000 8.900
ACRE 0.000 0.00
255.83000 8.900 2,276.89
0230 213-00006 *MULCHING (WEED FREE) 6.600 0.000
TON 0.000 0.00
361.92000 0.000 0.00
0235 213-00061 *MULCH TACKIFIER 12,000.000 400.000
1B 0.000 0.00
1.23000 400.000 492.00
0240 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 334.000 0.000
SY 0.000 0.00
10.24000 0.000 0.00
0245 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,350.000 100.000
sy 0.000 0.00
1.47000 100.000 147.00
0250 217-00020 *HERBICIDE TREATMENT 60.000 13.500
HOUR 0.000 0.00
83.20000 13.500 1,123.20
0255 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 468.000 13.400
TON 3.100 619.63
199.88000 16.500 3,298.02
0260 412-00950 CONCRETE PAVEMENT (9-1/2 INCH) 12,650.000 0.000
SY 0.000 0.00
32.18000 0.000 0.00
0265 412-01200 CONCRETE PAVEMENT (12 INCH) 284.000 0.000
sy 0.000 0.00
40.13000 0.000 0.00
0270 412-01250 CONCRETE PAVEMENT (12-1/2 INCH) 178,788.000 0.000
SY 0.000 0.00
36.74000 0.000 0.00
0275 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 8,682.000 391.000
sy 0.000 0.00
2.26000 391.000 883.66
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PCN: 14598-BID ESTIMATE RUN 03/06/2007
PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 503-00042 *DRILLED CAISSON (42 INCH) 48.000 0.000
LF 0.000 0.00
410.83000 0.000 0.00
0285 503-00048 *DRILLED CAISSON (48 INCH) 178.000 0.000
LF 0.000 0.00
365.65000 0.000 0.00
0290 506-00209 *RIPRAP (9 INCH) 28.000 12.000
cy 0.000 0.00
98.32000 12.000 1,179.84
0295 506-00212 *RIPRAP (12 INCH) 307.000 0.000
cY 0.000 0.00
50.12000 0.000 0.00
0300 506-00218 *RIPRAP (18 INCH) 2,218.000 245.000
cy 0.000 0.00
45.23000 245.000 11,081.35
0305 506-00224 *RIPRAP (24 INCH) 1,070.000 251.000
cY 0.000 0.00
54.90000 251.000 13,779.90
0310 507-00000 CONCRETE SLOPE AND DITCH PAVING 72.000 0.000
cy 0.000 0.00
722.57000 0.000 0.00
0315 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000
TON 0.000 0.00
199.88000 0.000 0.00
0320 601-03000 *CONCRETE CLASS D 496.000 428.700
cy 0.000 0.00
357.45000 428.700 153,238.82
0325 602-00000 *REINFORCING STEEL 85,980.000 66,625.000
1B 0.000 0.00
0.83000 66,625.000 55,298.75
0330 602-00020 REINFORCING STEEL (EPOXY COATED) 14,772.000 0.000
1B 0.000 0.00
1.29000 0.000 0.00
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PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,218.000 38.000
LF 1,669.000 70,465.18
42.22000 1,707.000 72,069.54
0340 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,556.000 0.000
LF 332.000 18,103.96
54.53000 332.000 18,103.96
0345 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,000.000 0.000
LF 151.000 9,808.96
64.96000 151.000 9,808.96
0350 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 337.000 0.000
LF 0.000 0.00
80.08000 0.000 0.00
0355 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 167.000 0.000
LF 0.000 0.00
95.65000 0.000 0.00
0360 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 179.000 0.000
LF 0.000 0.00
113.50000 0.000 0.00
0365 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 556.000 0.000
LF 195.000 28,557.75
146.45000 195.000 28,557.75
0370 603-01665 *66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 213.000 0.000
LF 0.000 0.00
190.50000 0.000 0.00
0375 603-01725 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 239.000 0.000
LF 0.000 0.00
242.61000 0.000 0.00
0380 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 1.000 642.62
642.62000 1.000 642.62
0385 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000
EACH 5.000 3,630.95

726.19000 5.000 3,630.95
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PROJECT: C 0252-367 ESTIMATE NO: 0007 11:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0390 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
858.04000 0.000 0.00
0395 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,123.14000 0.000 0.00
0400 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,402.67000 0.000 0.00
0405 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,315.65000 0.000 0.00
0410 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 2.000 3,078.74
1,539.37000 2.000 3,078.74
0415 603-05066 *66 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
2,007.52000 0.000 0.00
0420 603-05072 *72 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
2,078.89000 0.000 0.00
0425 603-70404 *4X4 FOOT CONCRETE BOX CULVERT (PRECAST) 190.000 0.000
LF 0.000 0.00
204.74000 0.000 0.00
0430 603-70502 *5X2 FOOT CONCRETE BOX CULVERT (PRECAST) 496.000 0.000
LF 0.000 0.00
189.87000 0.000 0.00
0435 603-70803 *8X3 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000 0.000
LF 0.000 0.00
385.38000 0.000 0.00
0440 604-00305 *INLET TYPE C (5 FOOT) 8.000 0.000
EACH 0.000 0.00

2,634.90000 0.000 0.00
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CAT NO0200 ROADWAY

0445 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,553.12000 0.000 0.00
0450 604-00510 *INLET TYPE D (10 FOOT) 2.000 0.000
EACH 0.000 0.00
4,438.46000 0.000 0.00
0455 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,813.02000 0.000 0.00
0460 604-00550 *INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00
11,590.15000 0.000 0.00
0465 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,591.17000 0.000 0.00
0470 604-25005 *VANE GRATE INLET (5 FOOT) 18.000 0.000
EACH 0.000 0.00
2,960.62000 0.000 0.00
0475 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,411.54000 0.000 0.00
0480 604-25010 *VANE GRATE INLET (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,548.50000 0.000 0.00
0485 604-25011 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,999.41000 0.000 0.00
0490 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 31.000 0.000
EACH 4.000 15,080.72
3,770.18000 4.000 15,080.72
0495 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 6.000 0.000
EACH 0.500 2,384.92

4,769.84000 0.500 2,384.92
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CAT NO0200 ROADWAY

0500 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,296.05000 0.000 0.00
0505 604-26016 *VANE GRATE INLET SPECIAL (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,790.48000 0.000 0.00
0510 604-30005 *MANHOLE SLAB BASE (5 FOOT) 7.000 0.000
EACH 0.000 0.00
1,738.93000 0.000 0.00
0515 604-30010 *MANHOLE SLAB BASE (10 FOOT) 2.000 0.000
EACH 0.000 0.00
1,815.21000 0.000 0.00
0520 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
7,197.41000 0.000 0.00
0525 604-31010 *MANHOLE BOX BASE (10 FOOT) 4.000 0.000
EACH 0.000 0.00
8,895.53000 0.000 0.00
0530 604-31015 *MANHOLE BOX BASE (15 FOOT) 4.000 0.000
EACH 0.000 0.00
9,270.60000 0.000 0.00
0535 604-31020 *MANHOLE BOX BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
9,657.40000 0.000 0.00
0540 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,479.000 0.000
LF 0.000 0.00
16.22000 0.000 0.00
0545 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 64.000 0.000
LF 0.000 0.00
113.99000 0.000 0.00
0550 606-00721 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 667.000 0.000
LF 0.000 0.00

40.15000 0.000 0.00
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0555 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 13,658.000 0.000
LF 0.000 0.00
50.67000 0.000 0.00
0560 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 335.000 0.000
LF 0.000 0.00
162.68000 0.000 0.00
0565 606-01340 *END ANCHORAGE TYPE 3D 19.000 0.000
EACH 0.000 0.00
726.15000 0.000 0.00
0570 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
927.00000 0.000 0.00
0575 606-01380 *TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
746.75000 0.000 0.00
0580 606-02005 *END ANCHORAGE (FLARED) 15.000 0.000
EACH 0.000 0.00
1,545.01000 0.000 0.00
0585 606-10700  BRIDGE RAIL TYPE 7 227.000 0.000
LF 0.000 0.00
81.34000 0.000 0.00
0590 607-00005 *END POST 10.000 1.000
EACH 0.000 0.00
157.52000 1.000 157.52
0595 607-00010 *CORNER AND LINE BRACE POST 7.000 7.000
EACH 0.000 0.00
183.77000 7.000 1,286.39
0600 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,206.000 2,681.000
LF 0.000 0.00
1.16000 2,681.000 3,109.96
0605 607-11525 *FENCE (PLASTIC) 6,690.000 6,690.000
LF 0.000 0.00

1.58000 6,690.000 10,570.20
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0610 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
236.28000 0.000 0.00
0615 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
262.53000 0.000 0.00
0620 607-53172 *FENCE CHAIN LINK (72 INCH) 930.000 0.000
LF 0.000 0.00
16.57000 0.000 0.00
0625 608-00006 *CONCRETE SIDEWALK (6 INCH) 77.000 0.000
sY 0.000 0.00
48.81000 0.000 0.00
0630 608-00010 *CONCRETE CURB RAMP 16.000 0.000
sy 0.000 0.00
54.23000 0.000 0.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 149.000 0.000
LF 0.000 0.00
18.44000 0.000 0.00
0640 609-60011 *CURB TYPE 6 (SECTION M) 2,093.000 0.000
LF 0.000 0.00
5.59000 0.000 0.00
0645 612-00001 *DELINEATOR (TYPE I) 114.000 0.000
EACH 0.000 0.00
18.52000 0.000 0.00
0645 MATERIAL ALLOWANCE DELINEATOR TYPE I STOCKPILE 114.000
EACH 0.000 0.00
5.95000 114.000 678.30
0650 612-00002 *DELINEATOR (TYPE II) 64.000 0.000
EACH 0.000 0.00
19.61000 0.000 0.00
0650 MATERIAL ALLOWANCE DELINEATOR TYPE II STOCKPILE 64.000
EACH 0.000 0.00

6.90000 64.000 441.60
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0655 612-00003 *DELINEATOR (TYPE III) 28.000 0.000
EACH 0.000 0.00
20.70000 0.000 0.00
0655 MATERIAL ALLOWANCE DELINEATOR TY III STOCKPILE 28.000
EACH 0.000 0.00
7.85000 28.000 219.80
0660 612-00022 *DELINEATOR (TYPE II) (BARRIER) 67.000 0.000
EACH 0.000 0.00
18.56000 0.000 0.00
0665 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,010.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0670 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 220.000 0.000
LF 0.000 0.00
13.44000 0.000 0.00
0675 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
10,450.43000 0.000 0.00
0680 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
1,263.19000 0.000 0.00
0685 613-34350 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000
EACH 0.000 0.00
2,637.98000 0.000 0.00
0690 613-40010 *LIGHT STANDARD FOUNDATION 17.000 0.000
EACH 0.000 0.00
913.14000 0.000 0.00
0695 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 21.000 0.000
EACH 0.000 0.00
1,242.89000 0.000 0.00
0700 614-00011 *SIGN PANEL (CLASS I) 69.000 0.000
SF 0.000 0.00

19.52000 0.000 0.00
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0700 MATERIAL ALLOWANCE SIGN PANEL CLASS I STOCKPILE 56.000
SF 0.000 0.00
7.95000 56.000 445.20
0705 614-00012 *SIGN PANEL (CLASS II) 218.000 0.000
SF 0.000 0.00
22.11000 0.000 0.00
0705 MATERIAL ALLOWANCE SIGN PANEL CLASS II STOCKPILE 238.000
SF 0.000 0.00
10.60000 238.000 2,522.80
0710 614-00013 *SIGN PANEL (CLASS III) 2,288.000 0.000
SF 0.000 0.00
18.56000 0.000 0.00
0715 614-00615 *STEEL SIGN POST (W 6X15) 166.000 0.000
LF 0.000 0.00
36.54000 0.000 0.00
0720 614-01022 *STEEL SIGN POST (W 10X22) 38.000 0.000
LF 0.000 0.00
65.06000 0.000 0.00
0725 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 114.000 0.000
LF 0.000 0.00
17.94000 0.000 0.00
0725 MATERIAL ALLOWANCE STEEL SIGN POST 2 IN ROUND 138.000
STOCKPILE
LF 0.000 0.00
3.95000 138.000 545.10
0730 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 262.000 0.000
SLIPBASE)
LF 0.000 0.00
33.37000 0.000 0.00
0730 MATERIAL ALLOWANCE STEEL SIGN POST 2.5 IN ROUND 260.000
STOCKPILE
LF 0.000 0.00
20.95000 260.000 5,447.00
0735 614-03002 *CONCRETE FOOTING (TYPE 2) 6.000 0.000
EACH 0.000 0.00
786.17000 0.000 0.00
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0740 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,213.31000 0.000 0.00
0745 614-30110 *BUTTERFLY STRUCTURE 2.000 0.000
EACH 0.000 0.00
27,743.99000 0.000 0.00
0750 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
26,316.09000 0.000 0.00
0755 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
31,627.38000 0.000 0.00
0760 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
43,643.83000 0.000 0.00
0765 614-70117 *PEDESTRIAN SIGNAL FACE (16) 1.000 0.000
EACH 0.000 0.00
527.60000 0.000 0.00
0770 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000
EACH 0.000 0.00
745.73000 0.000 0.00
0775 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
918.22000 0.000 0.00
0780 614-72860 *PEDESTRIAN PUSH BUTTON 1.000 0.000
EACH 0.000 0.00
177.56000 0.000 0.00
0785 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,207.38000 0.000 0.00
0790 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00

36,050.01000 0.000 0.00
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0795 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,552.33000 0.000 0.00
0800 621-00450 *DETOUR PAVEMENT 80,000.000 42,263.000
sy 0.000 0.00
35.00000 42,263.000 1,479,205.00
0805 625-00000 *CONSTRUCTION SURVEYING 1.000 0.310
LS 0.040 7,200.00
180,000.00000 0.350 63,000.00
0810 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 56.000 48.000
HOUR 8.000 1,400.00
175.00000 56.000 9,800.00
0815 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
750,000.00000 0.500 375,000.00
0820 627-00005 *EPOXY PAVEMENT MARKING 407.000 133.000
GAL 274.000 16,681.12
60.88000 407.000 24,778.16
0825 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 167.000
GAL 0.000 0.00
25.37000 167.000 4,236.79
0830 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,593.000 0.000
SF 0.000 0.00
10.15000 0.000 0.00
0835 627-30105 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 256.000 0.000
SF 0.000 0.00
6.09000 0.000 0.00
0840 630-00000 *FLAGGING 5,000.000 1,020.500
HOUR 161.500 2,530.71
15.67000 1,182.000 18,521.94
0845 630-00007 *TRAFFIC CONTROL INSPECTION 160.000 72.000
DAY 8.000 2,131.92
266.49000 80.000 21,319.20
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0850 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 91.000
DAY 20.000 14,549.80
727.49000 111.000 80,751.39
0855 630-80001 *FLASHING BEACON (PORTABLE) 5.000 2.000
EACH 0.500 104.51
209.01000 2.500 522.53
0860 630-80305 *FLAGGING STATION LIGHT 2.000 0.000
EACH 0.000 0.00
522.53000 0.000 0.00
0865 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
783.78000 1.000 783.78
0870 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 12.000
EACH 1.000 47.02
47.02000 13.000 611.26
0875 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 30.000
EACH 1.000 52.26
52.26000 31.000 1,620.06
0880 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 4.000
EACH 0.000 0.00
57.48000 4.000 229.92
0885 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 197.000 98.500
SF 0.000 0.00
13.58000 98.500 1,337.63
0890 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
5,225.21000 1.000 5,225.21
0895 630-80360 *DRUM CHANNELIZING DEVICE 134.000 67.000
EACH 0.000 0.00
31.35000 67.000 2,100.45
0900 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000
EACH 0.000 0.00

57.48000 1.000 57.48
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0905 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000
EACH 0.000 0.00
57.48000 3.000 172.44
0910 630-80370 CONCRETE BARRIER (TEMPORARY) 40,000.000 13,885.000
LF 742.000 14,550.62
19.61000 14,627.000 286,835.47
0915 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
5.22000 100.000 522.00
0920 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 11.000 5.500
EACH 0.000 0.00
4,702.70000 5.500 25,864.85
0925 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A PARTNERING 5,000.000 2,821.870
F A 44.000 44.00
1.00000 2,865.870 2,865.87
0935 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 -2,108.350
FA -464.440 -464.44
1.00000 -2,572.790 -2,572.79
0945 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0955 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0960 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70034 F/A UTILITIES 250,000.000 220,142.350
FA 0.000 0.00
1.00000 220,142.350 220,142.35
0970 700-70035 F/A CONCRETE RIPRAP REMOVAL 98,468.890 0.000
FA 98,468.890 98,468.89
1.00000 98,468.890 98,468.89
0975 700-70042 F/A RAILROAD FLAGGING 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE) FLASH ARROW PANEL (C TY)
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
1015 202-05026 SAWING ASPHALT MATERIAL (6 INCH) SAWING ASPHALT MAT (6 8,526.000 8,526.000
IN)
LF 0.000 0.00
3.30000 8,526.000 28,135.80
1020 210-00750 RESET LIGHT STANDARD CO 006--ADDED ITEM, MCR LINE 4 0.500 0.500
EACH 0.000 0.00
2,937.50000 0.500 1,468.75
1030 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 88.000 88.000
REPLACE PLANNED 8' X 3' CBC (PRECAST)
LF 0.000 0.00
197.84000 88.000 17,409.92
1035 603-05060 60 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
1,822.60000 0.000 0.00
1040 900-00014 ADDED ITEM (LUMP SUM)/ RESET UNDERDECK LIGHTING 0.500 0.500
LS 0.000 0.00

1,835.00000 0.500 917.50
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1045 202-00009 TREE TRIMMING CO 010 / MCR LINE 6 / STA. 3245, RT. 1.000 1.000
LS 0.000 0.00
1,940.00000 1.000 1,940.00
1050 210-02900 RELAY RIPRAP CO 011 / MCR LINE 7 41.000 41.000
cY 0.000 0.00
26.19000 41.000 1,073.79
1055 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR MSE WALL / CO 012 / MCR 1.000 1.000
LINE 8
LS 0.000 0.00
8,691.50000 1.000 8,691.50
1060 630-80520 MOBILE PAVEMENT MARKING ZONE CO 013 / MCR LINE 9 3.000 1.000
DAY 2.000 1,000.00
500.00000 3.000 1,500.00
1065 900-00006 ADDED ITEM (DOLLAR)/ FURN. STEEL SIGN POST & FTNG. 10,343.220 10,343.220
MATLS./ CO # 014 / MCR LINE 10
DOL 0.000 0.00
1.00000 10,343.220 10,343.22
1070 202-00226 REMOVAL OF ASPHALT MAT (SPECIAL) REMOVAL OF THICK 772.000 0.000
ASPHALT MAT (12"+) / CO 015
sY 772.000 1,829.64
2.37000 772.000 1,829.64
1075 202-00212 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF DEEP PAVEMENT 8,384.000 0.000
SECTIONS / CO 015
sy 8,384.000 51,310.08
6.12000 8,384.000 51,310.08
1080 900-00005 ADDED ITEM (DAY)/ PORTABLE LIGHT PLANT / CO 016 / MCR 13.000 0.000
LINE 11
DAY 13.000 1,092.00
84.00000 13.000 1,092.00
1085 900-00004 ADDED ITEM (CUBIC YARD)/ FURNISH CONCRETE CLASS P / CO 0.000 0.000
017 / MCR LINE 12
cy 0.000 0.00
75.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 19,960,299.63 $ 826,826.405 4,276,317.89
CAT NO0400 CONSTRUCTION ENGINEERING

0990 620-00002 FIELD OFFICE (CLASS 2) 0.000 0.000
EACH 0.000 0.00

28,995.99000 0.000 0.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0995 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,818.76000 1.000 17,818.76
1000 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
4,967.65000 0.000 0.00
1005 620-00005 FIELD OFFICE (SPECIAL) --OLD STATE PATROL BLDG., 900 1.000 1.000
WILCOX ST.
EACH 0.000 0.00
20,908.00000 1.000 20,908.00
CAT 0400 CURRENT AMT $ 38,726.76 $ 0.00$ 38,726.76

PROJECT TOTAL

CURRENT AMT §

19,999,026.39 $

826,826.40 $

4,315,044.65



